

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

I & CAD, Department - Major Irrigation –Thotapalli Barage Project – Package-I – Implementation of clause 60(c) Entrustment of balance Earth dam and Alternative State Highway portion of Thotapalli Barrage Project to M/s Raj Constructions, Hyderabad - Permission accorded–orders–Issued

IRRIGATION & CAD.PW-MAJ.IRRI.I(1) DEPARTMENT

G.O.Rt.No. 691

Dated:13.10.2010
Read the following:-

From the Chief Engineer, North Coast, Visakhapatnam
Lr.No.CE/NC/VSP/DB/A.T.O/TTPRC/2010-11 Dt.20.09.2010

ORDER:-

In the circumstances reported by the Chief Engineer(FAC), North Coast, Viskahapatnam and as recommended by the State Level Standing Committee, the Government after careful examination in the matter here by accord permission as follows;

- I The action taken by the Superintending Engineer, T.T.P.R.Circle, Vizianagaram in deleting the portion of work from EPC agency vide letter No. SE/TTPRC/VZM/512 M, Dated 06.09.2010 as per APDSS is ratified.
- II. Entrustment of above balance work to M/s Raj Constructions (Engineers & Contractors), Mehdipatnam, Hyderabad for Rs.747.73 lakhs which is available with the approved payment schedule vide proceedings SE/TTPRC/VZM/DB/JTO2/251 TBP.1/ Dt.22.08.2009 under LS contract as furnished by the agency .
- III. Recoveries are applicable to M/s Raj Constructions (Engineers & Contractors), Mehdipatnam, Hyderabad as per the present norms.
- IV. Reimbursement of increase in Seignorage charges to M/s Raj Constructions (Engineers & Contractors), Mehdipatnam, Hyderabad is allowed over and above the rates provided in the IBM.
- V. Price escalation of Cement, Steel, Fuel over and above the rates mentioned in the IBM, are applicable to the agency. The price escalation of bitumen shall be allowed as followed in R&B Department as the major item in the formation of road as per G.O.Ms.No.94 TR&B (R1 Dept) dated:16.04.2008. The price escalations including bitumen and Seignorage charges are in addition to the amount of Rs.747.73 Lakhs proposed for entrustment under LS contract.

P.T.O

//2//

VI. The cost of the work proposed for deletion as per payment schedule is Rs.747.73 Lakhs from original EPC contract. The new agency M/s Raj Constructions (Engineers & Contractors), H.No.12.2.460/1 fourth floor, jeevan kalyan Nagar, Mehdiapatnam, Hyderabad -28 came forward to execute the same, has furnished item rate quotations and the cost worked out Rs.747.81 Lakhs. The amount quoted for technical agent Rs.1,35,000/- may be limited to Rs.1,27,000/-. The entrustment to the new agency for Rs.747,73,000/- (Rupees Seven hundred and forty seven lakhs seventy three thousand only) is eligible for escalation of steel, cement, fuel and bitumen.

4) The expenditure shall be debited to the Head of Account "MH 4701-SH 01 Major & Medium Irrigation – M.H.146 – Thotapalli Reservoir – G.H.11-Normal State Plan – S.H. 26 D&A Works 530 – 531 Other expenditure.

5) The Chief Engineer, (EAC), North Coast, Visakhapatnam shall take necessary action accordingly.

6) This order issues with the concurrence of the Finance (W&P) Department vide their U.O.No.4777/F7A1/10-1, dated;05.10.2010

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHAILENDRA KUMAR JOSHI,
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, (FAC), North Coast, Visakhapatnam.

Copy to:

The Accountant General, Hyderabad.

The Director of Works Accounts, Hyderabad.

The Joint Director of Works Accounts, Visakhapatnam.

The P.S. to Special Secretary to Chief Minister.

The P.S. to Minister for Major & Medium irrigation.

The P.S. to Principal Secretary to Government. (Projects)

The Finance (W&P) Department.

Stock file /Spare copy.

// FORWARDED::BY ORDER //

SECTION OFFICER